

PROJECT PLANNING PHASE

HDI Prediction System

• Product Backlog, Sprint Planning, Story Points, Velocity, and Burndown Tracking



Project Planning Phase

Project context: HDI Prediction System / Human Development Index Prediction System

This document covers planning for the project backlog, sprint planning, estimation, velocity, and burndown tracking for the HDI Prediction System.

Metadata

Date: 15 July 2026

Team ID:

Project Name: A Comprehensive Measure of Well-Being

Maximum Marks: 5 Marks

Product Backlog, Sprint Planning, Stories, and Story Points (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook	2	Low	
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail	2	Medium	
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	

Note (Dashboard epic): Dashboard stories can be planned in later iterations if details are not yet finalized.

Velocity (planning assumption)

- Sprint duration: 10 days

- Team velocity: 20 story points per sprint
- Average velocity per iteration unit: $20 / 10 = 2$ story points per day

Burndown chart

A burndown chart is a graph of work remaining versus time. It helps track sprint progress and compare planned versus actual completion throughout the sprint timeline.

Section 3: References

- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>
- <https://www.atlassian.com/agile/project-management>
- <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- <https://www.atlassian.com/agile/tutorials/epics>
- <https://www.atlassian.com/agile/tutorials/sprints>
- <https://www.atlassian.com/agile/project-management/estimation>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>